



**Stone Harbor Golf Club**

**Golf Course Renovations  
Fall 2024 update**

November 11, 2024





# Irrigation Update

- Holes completed tee to green.
  - 13, 14
- Remaining irrigation installation work.
  - 11,12,15-17
  - Tie in from 10 to 18





**Flagging irrigation 13 fairway**





# CONSTRUCTION UPDATE





## Hole #12

- ✓ Left greenside bunker edge reshaped
- ✓ Sand removed and better-billy bunker liner installed
- ✓ New sand in process of being added and compacted



## Hole #13

- ✓ Construction completed and irrigation install in process
- ✓ Greenside mounds lowered and reshaped
- ✓ Fairway bunker reshaped, sodded, with a new liner and sand added





**13 Fairway Bunker Construction**





# Hole #14

- ✓ Construction completed and sodding in process
- ✓ Bunker gravel and sand installed in greenside and fairway bunkers





**Completed 14 tee complex**





**New fairway line on #14**





**Shaping and completion of 14 fairway bunkers**





# Hole #15

- ✓ Right fairway bunker filled in and shaped over
- ✓ 2 new fairway bunkers added to players left
- ✓ New waste area in process of being shaped from approach to fairway
- ✓ Tees widened and graded for sod
- ✓ New lake bank shaped on green surround





Shaping of mounds  
in waste area

Laying of mainline  
irrigation down 16  
tee

Reshaped lake  
bank around 15  
green and 16 tee





**View of 15 green from 16 tee box**





## Hole #16

- ✓ Old cartpaths removed
- ✓ Tees flattened and widened
- ✓ New shaping of greenside bunker





**Hauling and shaping of new greenside bunker #16**





## Hole #17

- ✓ Tees reshaped and widened
- ✓ Entire field stripped and flattened out
- ✓ Greenside bunkers filled in



# What's next?



Sod will be laid directly behind the irrigation installation, with main line currently being installed down 15 and 16



Shaping of 15 and 17 waste areas



Seeding with native grasses and wildflowers of 15/16 lake banks, and 13/14 out of play areas



New liners for 10 and 18 greenside bunkers





- As we complete these renovations on the back 9, the front 9 will remain open for play including the driving range and chipping green
- Have a Great Thanksgiving!

